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ESTIMATE RUN 08/03/2018

ESTIMATE SUMMARY 11:17:41

CONTID: C21807         ESTIMATE NO: 0006 PROG 2005

PCN: 21807-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 TRAFFIC SIGNAL CONTRO PERCENT TIME:

PROJECT NO: CR100-283                     

REGION 1 TRAFFIC SIGNAL CONTROLLER REPLACEMENT PHASE 2

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,594,997.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,392,395.00 NON-PARTICIPATING 263,903.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-34,266.62

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,003.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.61

WORK DAYS

WORK DAYS

50.98%

1,272,011.50

263,903.00

229,636.38

223,632.93

$

$

$

$

0.00

1,322,985.50

1,322,985.50

146,754.19

1,469,739.69

-35,885.93

0.00

1,433,853.76

0.00

AMOUNT DUE 1,433,853.76 223,632.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 223,632.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

95.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/18/2017

10/18/2017

07/24/2018

07/20/2017

07/27/2017

08/30/2017

10/18/2017
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PCN: 21807-BID    ESTIMATE RUN 08/03/2018

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pull Box 2.000

0.000

202-00827  
 

160.002.000

0.00

2.000

EACH

80.00000

0010 Removal of Traffic Signal Controller Cabinet 20.000

0.000

202-00855  
 

20,200.0020.000

0.00

24.000

EACH

1,010.00000

0015 Potholing 37.000

27.000

203-01597  
 

15,680.0064.000

6,615.00

120.000

HOUR

245.00000

0020 *Erosion Log Type 1 (12 Inch) 525.000

0.000

208-00002  
 

7,875.00525.000

0.00

525.000

LF  

15.00000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

50.000

LF  

7.00000

0030 *Aggregate Bag 326.000

0.000

208-00035  
 

7,172.00326.000

0.00

326.000

LF  

22.00000

0035 *Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

445.00000

0040 *Storm Drain Inlet Protection (Type I) 20.000

0.000

208-00051  
 

500.0020.000

0.00

100.000

LF  

25.00000

0045 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

82.00000

0050 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

60.00000

0055 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

80.00000
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PCN: 21807-BID    ESTIMATE RUN 08/03/2018

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

140.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

8,050.00000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

8,050.00000

0075 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

8,050.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

15.00000

0085 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

100.000

SY  

6.00000

0090 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

6.00000

0095 2 Inch Electrical Conduit (Plastic) 705.000

288.000

613-01200  
 

25,818.00993.000

7,488.00

1,070.000

LF  

26.00000

0100 3 Inch Electrical Conduit (Plastic) 340.000

25.000

613-01300  
 

10,585.00365.000

725.00

420.000

LF  

29.00000

0105 Pull Box (24"x36"x24") 3.000

3.000

613-07023  
 

9,450.006.000

4,725.00

6.000

EACH

1,575.00000

0110 Wiring 1.000

0.000

613-10000  
 

36,300.001.000

0.00

1.000

L S 

36,300.00000
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PCN: 21807-BID    ESTIMATE RUN 08/03/2018

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Service Meter Cabinet 11.000

9.000

613-80130  
 

98,900.0020.000

44,505.00

25.000

EACH

4,945.00000

0120 1310nm SFP Optic Module 0.000

30.000

614-70024  
 

9,000.0030.000

9,000.00

162.000

EACH

300.00000

0125 CWDM SFP Optic Module 1.000

6.000

614-70028  
 

13,615.007.000

11,670.00

19.000

EACH

1,945.00000

0130 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

181.000

EACH

83.00000

0135 Conflict Monitor 38.000

0.000

614-72836  
 

28,500.0038.000

0.00

109.000

EACH

750.00000

0135 MATERIAL ALLOWANCE CONFLICT MONITOR 22.000

0.000

11,638.0022.000

0.00EACH

529.00000

0135 MATERIAL ALLOWANCE CONFLICT MONITOR 0.000

0.000

0.000.000

0.00EACH

529.00000

0140 Traffic Signal Controller Cabinet 21.000

0.000

614-72855  
 

262,500.0021.000

0.00

26.000

EACH

12,500.00000

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CABINETS 0.000

0.000

0.000.000

0.00EACH

7,850.00000

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

0.000

0.000.000

0.00EACH

7,850.00000

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CABINET 0.000

0.000

0.000.000

0.00EACH

7,850.00000
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PCN: 21807-BID    ESTIMATE RUN

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CABINET 0.000

0.000

0.000.000

0.00EACH

7,850.00000

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CABINET 0.000

0.000

0.000.000

0.00EACH

7,850.00000

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CABINET 0.000

0.000

0.000.000

0.00EACH

7,850.00000

0140 MATERIAL ALLOWANCE TRAFFIC SIGNAL CABINETS 0.000

0.000

0.000.000

0.00EACH

7,850.00000

0145 Telemetry (Master) 0.000

0.000

614-86005  
 

0.000.000

0.00

1.000

L S 

24,100.00000

0150 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

5.000

EACH

1,715.00000

0155 Traffic Signal Controller (Type 2070LC) 27.000

0.000

614-86248  
 

129,195.0027.000

0.00

109.000

EACH

4,785.00000

0155 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 
2070LC)

0.000

0.000

0.000.000

0.00EACH

3,465.00000

0160 Uninterrupted Power Supply 35.000

2.000

614-86800  
 

288,970.0037.000

15,620.00

42.000

EACH

7,810.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000
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PCN: 21807-BID    ESTIMATE RUN

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

6,800.00000

0165 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

32.000

EACH

395.00000

0170 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

1,230.000

614-87011  
 

4,305.001,230.000

4,305.00

2,760.000

LF  

3.50000

0175 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

24.000

EACH

500.00000

0180 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

23.000

EACH

280.00000

0185 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

38,500.00000
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PCN: 21807-BID    ESTIMATE RUN 08/03/2018

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Splice Fiber Optic Cable (1 Strand) 0.000

70.000

614-87501  
 

6,650.0070.000

6,650.00

510.000

EACH

95.00000

0195 Ethernet Switch Type II 0.000

15.000

614-87692  
 

51,750.0015.000

51,750.00

74.000

EACH

3,450.00000

0195 MATERIAL ALLOWANCE ETHERNET SWITCH TYPE II 74.000

-15.000

115,067.1159.000

-29,254.35EACH

1,950.29000

0200 Ethernet Aggregation Switch Type I 0.000

1.000

614-87697  
 

7,750.001.000

7,750.00

5.000

EACH

7,750.00000

0200 MATERIAL ALLOWANCE ETHERNET SWITCH TYPE I 5.000

-1.000

20,049.084.000

-5,012.27EACH

5,012.27000

0205 Ethernet Radio (Pair) 0.000

0.000

614-87702  
 

0.000.000

0.00

2.000

EACH

9,795.00000

0210 Ethernet Radio (Single Client) 0.000

7.000

614-87704  
 

35,630.007.000

35,630.00

7.000

EACH

5,090.00000

0215 *Mobilization 0.600

0.400

626-00000  
 

105,000.001.000

42,000.00

1.000

L S 

105,000.00000

0220 *Flagging 5.000

0.000

630-00000  
 

100.005.000

0.00

20.000

HOUR

20.00000

0225 *Uniformed Traffic Control 695.000

20.000

630-00003  
 

62,920.00715.000

1,760.00

715.000

HOUR

88.00000

0230 *Uniformed Traffic Control (Vehicle) 695.000

20.000

630-00006  
 

12,870.00715.000

360.00

715.000

HOUR

18.00000
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PCN: 21807-BID    ESTIMATE RUN 08/03/2018

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

21.000

DAY 

165.00000

0240 *Traffic Control Management 65.000

15.000

630-00012  
 

71,200.0080.000

13,350.00

105.000

DAY 

890.00000

0245 *Construction Traffic Sign (Panel Size A) 0.500

0.000

630-80341  
 

13.500.500

0.00

8.000

EACH

27.00000

0250 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

152.004.000

0.00

52.000

EACH

38.00000

0255 *Traffic Cone 37.500

0.000

630-80380  
 

225.0037.500

0.00

75.000

EACH

6.00000

0260 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

10.000

EACH

12.00000

0265 F/A Minor Contract Revisions This work consists of 
minor work authorized and approved by

0.000

0.000

700-70010  
 

0.000.000

0.00

105,000.000

F A 

1.00000

0270 F/A Partnering This work is described in the Standard 
Special Provision "Pa

0.000

0.000

700-70011  
 

0.000.000

0.00

450.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment Standard Special Provision: 
Fuel cost Adjustment to the cont

0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0280 F/A F/A Furnish & Install Electrical Service: Charges 
from the p

0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0285 F/A Communication Lines for fiber optic splicing and 
splice closure audits where the

0.000

0.000

700-70230  
 

0.000.000

0.00

6,000.000

F A 

1.00000
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PCN: 21807-BID    ESTIMATE RUN 08/03/2018

PROJECT: CR100-283                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 F/A Landscaping Used to pay for any items needed to 
replace damaged landscap

0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0295 F/A Erosion Control Used to pay for any other erosion 
control items the TECS wil

0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 1,469,739.69229,636.382,594,997.00CURRENT AMT0200 $ $ $

$ 1,469,739.69229,636.38$2,594,997.00$CURRENT AMTPROJECT TOTAL


